

PAVING

AUGUST 26

BOSLEY IND. DRIVE (PIKE ST. – DEAD END)

UNITY PLACE (PIKE ST. – DEAD END)

27TH AVE. (DAVID LEE DR. – BEVERLY ST.)

26TH AVE. (LENORE ST. - DAVID LEE DR.)

20TH AVE. (SOYER ST. - NIAGARA ST.)

HIGHLAND RD. (BILZZARD DR. – HIGHLAND PL)

AUGUST 27

CRESCENT ST. (18TH AVE. – 16TH AVE.)

17TH AVE. (CRESCENT – RAYON DR.)

18TH AVE. (CLEGG ST. – CRESCENT)

CLYDE ST. (11TH AVE. - 10TH AVE.)

11TH AVE. (RAYON DR. - ERIE ST.)

ERIE ST. (11TH AVE. - 9TH AVE.)

4TH AVE. (EDGELAWN - HALFWAY)

AUGUST 28

2ND AVE. (EDGELAWN - PICKERING ST.)

PICKERING ST. (3RD AVE. - 1ST AVE.)

9TH AVE., DOOLEY AVE. & ALLEY

11TH AVE. (WILBUR ST. - ELDER ST.)

12TH AVE. (WILBUR ST. - ELDER ST.)

AUGUST 29

13TH AVE. (BROADWAY AVE. - CRESCENT ST.)

8TH AVE. (MYRTLE - OLIVE ST.)

FERN ST. (7TH AVE. - 6TH AVE.)

ROSS ST. (W VA. HWY 95 - DEAD END)

SYCAMORE ST. (11TH AVE. - DEAD END)

AUGUST 30

11TH AVE. (PIKE ST. - HAWTHORNE ST.)

11TH AVE. (PIKE ST. - DEAD END)

12TH AVE. (MERRICK ST. - TYGART ST.)

THOMAS ST. & SCENIC DR.

LENORE ST. (9TH AVE. - DEAD END)

SOME STREETS MIGHT NOT BE FINISHED IN ONE DAY

***THE ABOVE INDICATED PORTIONS WERE ADDED FOLLOWING THE ORIGINAL PAVING SCHEDULE SUBMITTED**